G R S 58]

Previous references

Dn 71-13-4)
Dn 471-11 (1-2)
Con 71-09 (1+2)

Later references

19 12-13
EDn

File No 175-12

Serial Nos 1613

GENERAL AND REVENUE SECRETARIAT

Serial Nos 1613

Part B for May 1913

SUBJECT

Payment of the building grant sanctioned to the Industrial School attached to the Lakshmi Narasimha Swamy Dharma Pathasala Bangalore

From Sanchalakan Doddanna Setty Bangalore
no Pelu dy 15/11/12

Informwarding a copy of his pelu addressed to the H of EDn states that out of the building grant sanctioned to Ind School, attached to Pathasala referred to above only 6000 Rs have been given till now and requests early payment of the balance to him so that he may soon complete the building

GPB—5 000—12-10

(2) To the H of EDn no 3899 dy 29-11-12
Invites his attention to the above
& asks his opinion in the matter

5 the DC office no 4676 dt 6-1-13
Requests early reply to 8th

from the same office no 8004/dt 22/1/13
Informs that a portion of the building grant to Industrial school to the extent of Rs 4340-9-6 paid on a valuation of work done to the extent of Rs 9645-72-4 and as for the balance the Chief Engr has been requested to issue necessary instructions to take early measures of works still to be done to the building so that the whole amt may be paid before the close of the offl year

5) From the DC office no DO 5874/dt 4/12/13
Enquires how much of the building grant has been paid to M/s Doddanna & how many instalments and on what dates

6) From the same DO no 357 dt 5/2/13
States that Rs 10705-1-3 has been paid upto date and furnishes a list showing the instalments and the dates on which the amt was paid

7) To M/s Doddanna advt no 5963 dt 8-2-13
Informs him that the DC office has taken necessary action to ensure full payment of the grant before June next

8) To the DC office no 5964 dt 8-2-13
Forwards copy of the above

To the Chief Engr no 5965 dt 8-2-13
Forwards copy with a request that the Exe Engr Bangalore Dn may be asked to be more prompt in checking the bills

RS 11] 1912-13

GENERAL AND REVENUE SECRETARIAT

(Gen)

NOTES

File No 175-12

File Heading

Payment of the building grant sanctioned to Hdl School attached to Lakshmi Narasimhaswamy Dharmasatthasala, Bangalore

From Jamsetjee Dorabjee Wadia Esqr, Bangalore

No Petn Dated 15/11/12 Received 29/11/12

Diary No 3059	Enclo	Spare Copies	Serial No

Brief Abstract of Letter

Forwards copy of his petn dt 15/11/12 to the Asstt Secy to Govt in Inspn stating that out of the building grant sanctioned for the Hdl School attached to the Lakshmi Narasimhaswamy Dharmasatthasala, Bangalore, only Rs 6000 have been paid to him till now and requesting that the balance of the grant may be ordered to be paid to him at once to complete the building in 3 instalments

NOTES AND ORDERS

Necessary orders

The Case may be promptly attended to Some action is immediately necessary

(Intd) M V

28/11/12

NOTES—First Sheet

GIB—8 000—1 6 12

G R S 12]

General and Revenue Secretariat | File No. 175 of 1912-13

Serial No

2 Submitted with Govt. Note No 71-82 dt. 14.2 the proposal for grant to Mr. Doddanna Setty's Industrial School in G.O No 6802-Govt-71-04-2 dt 1-2 a building grant of one half of the cost of the building has been sanctioned for the School the estimated cost of the building is Rs 37,456 and so the Govt-grant will amount to Rs 18,728.

3 As regards payment of the grant the suggestion of the Dy. C. of Govt (Viz that payment of half the cost of the work from time to time as certified to by the Executive Engineer, Bangalore Dist, may be made) has been approved by Govt. Vide G.O No 11082-6/Govt-71-04 dt 30/6/10

4 Mr. Doddanna Setty Samp

Dy. C. of Collection Pleased

Dy. C. of Collection Pleased

NOTE—Co tn sl eet

GPB—6 000— 7 6-12.

Serial No

that he has been paid only Rs 6000 till now although nearly 3 years have elapsed since the date of sanctioning the grant. He adds that the work of constructing the bridge is also protracted on this account and that the school suffers for want of accommodation. He therefore requests that the balance of the grant may be paid to him at once to enable him to complete the bridge in 3 months.

5 The Dy Coll to whom this representation has been made by Mr Vadhumia Setty, has not yet made any reference to Govt in the matter.

6 The petn may be forwarded to the Dy Coll of Cudd for early report dated with a request.

(7 Secs)

29/11/12

29/11/12

8 Sd in duplicate to Secretary for Personal & Jt Secretaries. Sd 29/11/12

NOTE—Co tn sl eet

GPB—6 000—7 6-12.

R S 12]

General and Revenue Secretariat

Govt File No. 175 of 1912-13

Serial No	
2	To the D C of Govt, No 3899 S 29 11 invites his attention to the above petition and requests him to favour Govt with his own opinion thereon as early as possible
9	Re-submitted as directed to 1st Councillor for perusal 2/12/12 4 12 12
10	Seen by the First Councillor 5 12 12
	407 7 12 12
	Shall be glad if a despatch may be returned at a week's time - If so many a month can be asked for the information 25/12/12
	Secretary 12 Please put up draft of a D.O. reminder to the D.C. 26/12/12
	13 Draft D.O. sent submd 26 12 12
	Secy 30 12 12
	appd

NOTE—Co tn sl eet

GPD—8 000—7 6-12.

4175

R S 12]

General and Revenue Secretariat

File No 175 of 1912-13

Serial No

18 Submd.

23/1/13

19 In his application of the 15th November/12, Mr Doddanna Setty says that till then he had been paid Rs 6000/- and odd The Insp: Genl now reports that a sum of Rs 434 was paid in December last It will thus be seen that Rs 10,340/ has, up to date, been paid out of the promised grant of Rs, 18, 728/-

20 The arrangement approved in Govt order of 30 6 10 for the payment of the grant in instalments of half the value ~~of the value~~ of the work done according to measurements taken from time to time by the Executive Engineer does not appear to enable payments to be made more expeditiously

21 It may however be mentioned that as Mr Doddanna Setty himself says he has spent up to date Rs 26,000 in. ~~Govt~~

NOTE—Contn : sheet

GIB—6 000—1-6 12.

Serial No

the portion of the govt grant that could have been paid to them is Rs 13,000/- only The Asstt Engl has taken the necessary action to ensure, if possible, the full amount of the grant being disbursed before June next, by writing to the Chief Engineer in the matter of taking early measurements of the work done

24/1/13

1048/24/1/13

Subd to Dewan.)

22 Please see an endorsement of Mr Doddanna Chetty explaining how the matter stands The Exe Engineer may be asked to be more prompt in checking bills

30/1/13

23/1/13

23 Sorted with a Dmpt

24 The facts stated in paras 19 and 21 above were gathered from Mr Doddanna Setty's letter partly dt.

NOTE—Contn sheet

R S 12]

General and Revenue Secretariat

GOK File No. 175 of 1912-13

Serial No	
	better to get them verified by the Insp-Genl Please ask that officer demi-officially to let us know very early how much money has up to date been given in how many instalments and on what dates Sec 4/2
	25 Draft DO is Submt 4/2/13 & Issue 4/2/13
5	To The Dept of GOK DO No 5824 dt 4/2/13 Enquires how much of the Bunding grant has been paid to Sri Doddanna Setty, in how many instalments & on what dates
6	From do DO No 357 dt 5/2/13 States that a Sum of Rs 107053-3 has been paid up to date and furnishes a list showing the instalments & the dates on which the amount was paid

NOTE—Contn sheet

GPB—65 000— 7 0-12

RTO

45

S 12]

General and Revenue Secretariat

File No 175 of 1912-13

Serial No	
27	Submitted with the endorsement - Similarly altered Hw 8/3/13 8/3/13 28 Issue hz 7/2/13
4	To Mr Doddamasetty, no 5963 G 8-2-13 Informs him that the Dy Collr has not taken necessary action to ensure the full payment of the grant before June next- To the Dy Collr of Erode no 5964 G 8-2-13 Forwards copy of the above To the Chf Engr no 5965 G 8-2-13 Forwards copy with the request that the Ex Engr Bangalore Divn may be asked to be more prompt in checking bills
Mr D'Souza told me the Dewan wanted this matter to be considered hz	29 This file is Resubmitted with a Draft as per Verbal orders of the Under Secy Hw 8/3/13 8/3/13 30 (1st Consultn) hz 8/3/13 Draft appd by 1st Consultn 10-3-13 MSS Issue hz 11-3-13

NOTE—Contn sheet

GIP—85 CSC—1 C12.

L-E56

I S 12]

General and Revenue Secretariat

Edn File No. 175 of 1912-13

Serial No	
8	To the Dy of Edn no 7295 8/14 3 13 Enquires whether any measurement of the work has since been taken & whether any further payment of the grant has been made to Mr Doddamani Setti and observes that the Govt would under the circumstances stated be glad if some arrangement could be made for more expeditious payment of the grant and calls for his views in the matter
9	From Do - No 10992/613 R 24/8/13 States that a further sum of Rs 1415-7-8 has been paid making a total payment of Rs 12120-8-11 and adds that the balance of the grant viz Rs 6607-7-1 will be arranged to be disbursed on receipt of the progress Report of the work 3r The Dist Engineer has (since) stated that he has arranged to take measurements of the work early
	Submitted for information Hm 3/9 4/4/13 1st Counsellor and Dewan 3/9 8/4/13

2388 9 4 13

5 4 13

NOTE—Contn sheet

GPB—65 000— 7 6-13.

P S 12]

General and Revenue Secretariat | File No 175 of 1913

Serial No

34 I understand that the work is making satisfactory progress that the money is being properly spent and that for lack of funds the building is unnecessarily delayed If the First Councillor is satisfied that Mr Doddanna has borne his share of the expenditure till now the entire amount of the balance viz Rs6607-7-1 may be advanced and the accounts adjusted when the building is completed This will help in the completion of a building which is urgently required in the interests of education

17 4 13

35 Subd to 18th

18/4/13

36 Ask the Dy to expedite the taking of measurements early & add that Govt has no objection to the whole of the balance being advanced to Mr Doddanna ~~Gadag~~ Sette and the accounts adjusted when the building is completed, if this would expedite the finishing of the work & if the Dy is satisfied (1) that the donor has hitherto laid out his share of the expenditure on the structure.

18/4/13

37 Before issuing order please (demi officially) get the original estimate & lists of measurements hitherto made.

18/4/13

Please put up draft

17/4

NOTE—Contn sheet

17/4/13

18/4/13

5-K

R S 12]

General and Revenue Secretariat

File No 175 of 1912-13

Serial No	
	88 Dmpt-DO to Govt hm 88 22/4/13 By Issue (early) S/OR 24/4
10	From Dy Coll Erode no 8583 g 25 4 13 Calls for the original estimate and the list of measurements hitherto made
11	From the Dy Coll of Erode No 12184/677 d 24/4/13 Forwards a petn from Mr Ganapathy Doddanna Setty and Request Recommends that the balance of the Boarding Grant to the Hill School Rly Rs 5263-13-9 be paid in a lump sum in advance to enable him to complete the boarding before the end of the Current offl year.
	If no reply is received by 30/4/13 please remind
	29/4/13 As may the original estimate etc called for in Dft No 10 be awarded? hm 88 26/4/13 41 Ys Consult 26/4/13 S/12/261 P.T.O.

NOTE—Comtn sheet

GTE—6 000—1

R S 12]

General and Revenue Secretariat

657
5819

13

Gen'l File No 175 of 1912-13

Serial No

12 From the Dept of Edn
D.O No 833 dt 5/7/13

Forwards the lists of measurements taken of the work done in connection with the building in question and states that the original estimate which is with the works who is not on the Station will be sent on his Return.

Submitted with a draft order

5/7/13

4/ The bills received show that work of the value of nearly 27000 Rs has been done towards which Govt have paid 13500 Rs nearly The balance of grant due from Govt is about 5000 odd There is every reason to believe that Mr Doddanna in earnest + that if the Govt grant paid to him in advance he will supplement it by an equal or larger amount + complete the building early The Dy recommends the payment in advance + this may be sanctioned

43 The original estimate is not

NOTE—Contn sheet

R S 1.]

General and Revenue Secretariat

File No 175 of 1912-13

Serial No

readily obtainable, but the disposal of the file need not, ~~but~~ perhaps be delayed that account

44 Draft is put up for approval

(Sd) C&B 7/5/13

Draft appd by 1st Counsellor 7 5 13 MS

Issue sd 8/5

13 To the Dy of Eon comptr, Chf Engr in Dodanna letter 8990-3 & 9 5 13

Sanctions the payment in advance of the balance of the building grant & states that the building shd be completed before the end of June 1913 & that a report shd be submitted showing the actual cost incurred on the building after getting the measurement book from the Exec Engr Bungalow Dvn

NOTE—Contn sheet

D no 3059

Name of petr. Janopakari alr
Doddanna Setty

Date of petn 15 11 12

Date of receipt 29 11 12

Forwarded copy of his petition dt 15 11 12 to the Dy Ed^n stating that out of the building grant sanctioned for the Industrial School attached to the Lakshmi Narasimha Dharma Patasala Bangalore only Rs 6,000/- have been paid to him till now and requesting that for reasons given the balance of the grant may be ordered to be paid to him at once to enable him to complete the building in 3 months

Int No 9.

Copy

You can mark promptly attended to & some letter to communicate the necessary

RO 28/11

B W 28/11 Rr 29/11

3059

13

Edn

175

From

Janopakara Mr Boddanna Setty
S L N Dharma Patasala
Bangalore

The Inspector General
of Education in Mysore
Bangalore

In re Building Grant

Sir

I am sorry that the progress of the School building (Industrial) is hindered by the round about method adopted in making me payments I have been paid Rs 6000/ odd till now although nearly 3 years have elapsed On an average one payment has been made to me in one year Owing to this slow process the work of the Industrial Section of Education is suffering for want of accomodation I am very anxious to complete the building within the next 3 months so as to give suffient accomodation for the Industrial Section I have already spent more than Rs 26000/- on the works The building

more

may probably cost a great deal more than estimated As I have been superviseing the work myself I have been looking to the substance rather than more ornamentation I shall feel obliged if you will kindly pay a visit at your early convenience to the work that is now in progress and recommend to Government to pay me in three monthly instalments the amount remaining in the budget towards the credit of the budg I assure you and the Government that I shall undertake the completion within 3 months as further delay in this matter will seriously interfere with the course of instruction intended for the good of the boys With the introduction of School Final, several special subjects are now introduced into the curriculam of studies the boys trained in this Institution will be a feeder to the High School in Bangalore to the mutual benefit of themselves and of the High School to which they proceed for the School Final course there has been many applications from graduates under graduates and High school students to make some provision for imparting instruction at stated and special hours for their benefit without interfering

with the hours of attendance in their present 4 of life
I have made some tentative arrangements for
imparting instruction in Drawing + Carpentry to
the High School + College students It is my
earnest endevour to extend the scope of such work
as far as accomodation and funds permit The
completion of the building will be a very emfort
factor in overcoming the existing difficulties I
am sure that the additional expenditure could
easily be met from additional grant from Govt
supplemented with contributions and donations from
sympathisers The compliance by you to my present
request in making the payments will greatly help
the institution and the reading public

I beg to remain
Sir
Your most obedient + humble Servant

(Signed) Doddanna Setty

Bangalore
15 11 1912

5

G R S 26]

File No 175-12
Serial No 2

Diary No of letter replied to 3037

a

No 3899

Edn 175-12-
29 11 12

General and Revenue Secretariat
( )
the *19*

To
The Dept of Edn

Date of issue 29 11 12

Signed by Mr BG

Sir,

I am directed to invite your attention to the ~~proceedings herewith~~ Copy of ~~a~~ petn dt the 15th Nov 1912 from Mr Kaffaman Selby Bangalore, addressed to you on the subject of the payment of the balance of the Income Grant sanctioned to the Anglo School attached to the

over

SUBJECT

Lahore Narasimhaswamy
Dharmajahasabha, Bangalore,
and to request that you
will be so good as to forward
Receipt the same together
with Stamps Cash with
your opinion thereon as
to very early date as possible

Yours etc

28
28/11/12

28/11/12

29/11/12

5/12/12

List of enclosures,

Copied by

Examined by

29/11/12

GPB—10 000—28 2-11

GRS 26]

File No

Serial No 3

Diary No of letter replied to 3059

No 4676
EDM 175-12
6113

General and Revenue Secretariat
( )
the 19

Date of issue 6113

Signed by Mr KRS

~~To~~ Dear Mr Shamca Rao

I am desired to invite your attention to this office no 3899/EE 175-12-2 & the 29th Dec 1912 regarding the payment of the balance of the building fee & sanctioned to the Local Manager Sree Veerabhadraswamy Thermapatnasala, Bengal and to request that you will be so good as to treat the matter as urgent and, send a reply as soon ~~the course of the week~~ as possible

Yours sincerely

23/1/13

for Secy

over

SUBJECT

6

6/1/13

List of enclosures

Copied by

Examined by

G11b—10 000— 9 2 11

Diary No 4175

1913 1943 RCENT

SECTION [illegible]

No 175-12

Ldn 81] OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE

No 8004
444

Bangalore 22nd January *1913*

From I Shama Rao Esq M A
Offg *Inspector General of Education in Mysore*

To
K R Srinivasiengar Esq M A
Offg Secretary to the Government of His Highness the
Maharaja of Mysore General & Revenue Departments

Sir

With reference to your letter No 3899/Edn 175-12 dated 29th November 1912 regarding the payment of the balance of the building grant sanctioned to the Industrial School attached to the Lakshmi Narasimhaswami Dharmapathasala Bangalore I have the honour to inform you that a portion of the grant to the extent of Rs 4340-9-6 was paid to the authorities of the school in December last on a statement of work done for Rs 9645-2 11 received in this office from the Executive Engineer Bangalore Division In this connection the Chief Engineer has been requested to issue necessary instructions to the Executive Engineer Bangalore Division to take early measurements of the work to be done to the building so that the full amount of the grant may be disbursed to the party before June next On a requisition recently received from the Executive Engineer all abstract statements of work done to the school up to date filed in this office were sent to him with a request that the matter may be expedited

I have the honour to be
Sir
Your most obedient servant
I Shama Rao
Offg Inspector General

T N R

9
175-12

GRS 26]

File No

Serial No 5

Diary No of letter replied to 4175

No 5824
EDN 75-12
4213

General and Revenue Secretariat
( )
the *19*

To

Sir,

Date of issue 4213

Signed by

With reference to your letter No 8004/444 dated the 22nd January 1913 re the payment of the building grant sanctioned to Mr. Dobbin... Deputy Inspector of Schools, Bangalore, I am desired to request you to kindly let me know how much of the grant has been paid up to date, in how many instalments and on what dates the favour of a very early reply from you is requested

[illegible]
4-2-13

over

SUBJECT In forwarding, Sir, the [illegible]

List of enclosures,

Copied by

Examined by

GPL—10 000— 8 2 11

10

Edn 1754
Serial

Office of the Inspector General of Education
in Mysore, Bangalore, 5th Feb 1913

Dear Mr Ramaswamaiya,

With reference to your D O No 582[illegible] of 4th February 1913, requesting me to state how much of the building gra[illegible] has been paid up to date, to the Irdustrial School attach[illegible] to Mr Doddann Setty's Anglo-Vernacular School, Bangalore, in how many instalments & on what dates, I beg to state that a sum of Rs 18,728 was sanctioned by Government in their Order No 6602-4/Edn 71-09-2 dated 1st February 1910, of which a sum of Rs 10,705-1-3 has been paid up to date as follows

1	Instalment	Rs 2468-0-6	paid on	11th November 1911
2	do	Rs 2366-12-0	do do	26th June 1912
3	do	Rs 1529-11-3	do do	31st August 1912
4	do	Rs 4340- 9-6	do do	21st December 1912

The Executive Engineer of the Bangalore Division has been written to check the measurements as early as possibl[illegible]

Yours Sincerely,

4530 7 1/a6

GRS 34]

No 5963-Edn/75-12-7

GOVERNMENT OF H H THE MAHARAJA OF MYSORE

General and Revenue Secretariat

(ಕನ್ನಡ)

Office Memorandum

To Janopakari Mr. Dattanna Setty.,
8-2-13
the Lakshminarasimha Dharma Pathasala
Bangalore

With Reference to his petn dtd the 15th November 1912 addressed to the Govt of Mys Regarding the payment of the of the building grant sanctioned to the Industrial School attached to the Lakshminarasimha Dharma Pathasala, Bangalore, Mr. Dattanna Setty is informed that the ~~Building~~ grant of one half of the Cost of the ~~construction~~ building sanctioned by Govt has been ~~allowed, to be paid~~ to be paid on Govt Proceedings No 11084-6 Edn 71-09 dtd the 30th June 1910, on Instalments on Certificates Received from the Executive Engineer, Bangalore Division, from time to time as to the Value of the work ~~done~~ done by him

GPB—10 000—13 8 10

exhd 1 to 13 8/7/2

present Representation it stated that a sum
Rs 6000 and odd was paid up to the 15th November
1912. The Dept of Govt Report that a sum
of Rs 10705-1-3 has been paid up to date to
December 1912, so
that the amount already paid out of the
estimated grant of Rs 18728 sanctioned by Govt
to Rs 10705 and odd has not been
to disburse the grant more expeditiously as the Govt
Engineer who has been posted at one half of
the cost of the bunding Cannot be paid payments
the Value of the work actually
executed to ascertained The Dept of Govt has however taken
necessary action to ensure, the
full payment of the grant before June next
by writing to the Chief Engineer in the matter
of passing duly measurements of the work done.

By order
for 7/2/13
For Secy.

5964 D 46 2 13

Copy to the Dept of Govt

5965 Do to the Chief Engr of Myore with the Request
that the Executive Engr, Bangalore Dr may be asked
to be more prompt in Checking bills

for D 7/2/13
For Secy

hmg 3 7/2/13

12/3/13

12

GRS 26]

File No 175-12

Serial No. 8

Diary No of letter replied to 4530

No 7295
Gen 175 12
8/14 3 13

General and Revenue Secretariat
( )
the *19*

To

The Supt of Govt Museum

Sir,

In continuation of this office Memo No 5964/Govt 175-12 dt the 8th February 1913 Re-payment of the building grant to the Govt School attached to the Lakshmanarasimha Dharmapathasala, Bangalore, I am directed to enquire whether any measurement of the work has since been taken and whether any further payment of the grant

over

c of issue 14/3/13

Signed by Mr BR

SUBJECT

has been made to Mr Dollanna
Selby. In his petition of the 15th
November 1912 Mr. Dollanna Selby has
represented that owing to delayed
payments of the building grant
the work of Constructing the building
is not progressing Satisfactorily
and that Consequently the School is
suffering for want of accommodation
He desired that the balance of the
building grant might be paid
to him in 3 monthly instalments
and promised to complete the
building in 3 months. The Govt
would in the Circumstances be
glad if some arrangement could
be made for payment of the grant
more expeditiously and I am
accordingly to request that you
will be so good as to furnish your
Views in the matter at an early
date

I have etc

for Secy

List of enclosures,

Copied by

Examined by

GPB—10 000—28 2 11

D5856

Edn 175-12
Serial 9
14

Edn 81]

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE

No 10992 / 613

Bangalore 26th March *1913*

From M Shama Rao Esq M A
Offg *Inspector General of Education in Mysore*

To C S Balasundaram Iyer Esq B A
Secretary to the Government of His Highness the
Maharaja of Mysore Education Department Bangalore

Sir

With reference to your letter No 7295/Edn 175-12-8 of the 14th instant enquiring whether any measurement of the ork of constructi the Industrial School attached to the Lakshminarasimhaswami Dharma Patasala Bangalore has since been taken &c I have the honour to inform you that the Public Works Department authorities forwarded tw measurement bills of the work done for the school in the current month and two audited bills for Rs 1415-7-8 were sent to the Manager of the school on 7th and 25th March 1913 Out of the total amount of grant sanctioned for the school viz Rs 18 728/- a sum of Rs 12120-8-11 has been disbursed to the Manager up to date and the balance of Rs 6607-7-1 will be arranged to be disbursed to the Manager on the receipt of the progress report of the work in this office The Chief Engineer has arranged for the measurements being taken early

I have the honour to be
Sir
Your most obedient servant

M Shama Rao

Offg Inspector General

TNR

15

Subs

R S 26]

File No

Serial No 10

Diary No of letter replied to

No 8583 - GDM 75-12

25/4/13

General and Revenue Secretariat

( )

the 191

To

Date of issue 25/4/13

Signed by M SOR

Dear Sir

With Reference to the correspondence ending with your letter No 10992/613 of the 26th March 1913 Regarding payment of the building grant sanctioned to the Girls School attached to the Kalutara Nawasunhaswanna Dharmapathasalaya Bangalow, I am desired to Request you to kindly send for Reference the original estimates and the lists of measurements hitherto made at a very early date

Yours truly

SOR

over

SUBJECT

M Thanner Rao, Esq, M.A

Inspr Genl of Schs

MM 28/4/13

Cabd 1st x 13 28/4/13

List of enclosures

Copied by

Examined by

D 6574 Edn 175-12 Serial 11 16

Ldn 81]

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE

No 12184 Enc / 677

—Bangalore 24th April 1913

From M Shama Rao Esq M A
Offg *Inspector General of Education in Mysore*

To
C S Balasundaram Iyer Esq B A
Secretary to the Government of His Highness the
Maharaja of Mysore Departments of Education &c

I have the honour to forward herewith a copy of petition dated 18th April 1913 from Mr Doddanna Setti Manager of the Sri Lakshmi Narasimha Swami Dharma Patasala Bangalore praying that the balance of building grant sanctioned towards the construction of the Industrial school due to the Manager may be paid to him in a lumpsum so that it may not lapse and the Government may not be put to the need of making fresh provision next year It may be stated that out of Rs 18 728, being the amount of building grant sanctioned for the school sum of Rs 13 464-2-3 has already been paid to the Manager up to date leaving a balance of Rs 5263-13-9 The building is making rapid progress and under the circumstances I request that Government may be pleased to sanction the payment of the balance in a lump sum in advance

I have the honour to be
Sir
Your most obedient servant

M Shama Rao

Offg Inspector General

TNR

Enc to Govt 17
175-12-11

Letter dated the 18th April 1913 from Mr Janopakari Doddanna Manager Sri Lakshmi Narasimhaswami Dharma Patasala Bangalore to the Inspector General of Education in Mysore

In connection with the building grant directed to be given to ... I beg to bring to your kind notice the existing slow process of small payments which have deterred the rapid completion of the building ... I have already spent four or five thousand Rupees more than the moiety of charges that I had to bear with regard to this building there is now a sum ranging between Rs 6000 and 7000 out of the budgetted amount remaining unpaid to me We are already at the end of April It is not likely that any progress could be shown if the slow process of payment should continue Without allowing the money to lapse in the budget for next year's work, I pray that the amount remaining unpaid to me might at once be ordered to be paid to me in advance so that I might be enabled to push on rapidly with the work and complete the same before the end of the official year

(Copy)

K. Ramachandra Rao

Offg Inspector General

D6819 18

Edn 175/12

Genal 12

Office of the Inspector General of

D O No 833 Education in Mysore

Bangalore 5th May 1913

Dear Sir

With reference to your D O No 8583/Edn 175-12 of the 25th ultimo I may inform you that Mr D Venkataramai Honorary Secretary of Mr Doddanna's Patasala informs me in his letter of the 2nd instant that as the writer in charge of the school with whom the original estimate required remains is absent from the station on account of the summer vacation the same will be sent on his return The other estimates called for are sent herewith, and be be returned when no longer required

Yours sincerely

C Shamanna Rao

To

S P Rajagopalachari Esq B A B L

Assistant Secretary to Government

Bangalore

G L S 23]

8/5/13

14

File No 175-12
Serial No 13

Diary No of letter replied to 6574

Enc 1 file

Proceedings of the Government of His Highness the Maharaja of Mysore

GENERAL AND REVENUE SECRETARIAT
( )

the 191

READ—

G.O No 11084-6 | F&E 71-09-4 dt 30th June 1910 approving of the suggestion of the Dept of F&E for the payment of the building grant sanctioned to the Industrial School attached to the Sukshma Nirmanakshanna Dharmaprathi-shta Bangalore, in instalments at half the cost of the work done in connection with the

Date of issue 9/5/13

Signed by [illegible] IGR

~~ORDER THEREON. No~~

over

SUBJECT

building certificates received from time to time from the Executive Engineer, Bungalow Division

2 Letter No 12184/677 of the 10th April 1913 from the Dept of W&L in Mysore stating that out of the building grant of Rs 18728 sanctioned for the Anti Sch Reference to, a sum of Rs 13464-2-3 was already been paid up to date to the Manager Jamapatkam Mr Dodhanna Setty and that the Manager Requests that the balance of the grant of may be paid to him in a lump sum so that he is enable him to finish or Repairs with his work and Complete it before the end of the Current official year and Recommending that as Requested by Mr Dodhanna Setty the Balance of building grant viz Rs 5263-13-9 may be paid to him in advance

(1)B—20 000—2 10 11

G L S 27]

GENERAL AND REVENUE SECRETARIAT

(*Continuation Sheet draft form*)

5) Correspondence ending with letter No 833 dt the 5th May 1913 from the Dept of Agr in Mysore forwarding the list of measurements hitherto taken ~~in connection with~~ of the work done in connection with the building for the Agl School reported to and stating that the original estimate will be sent shortly

---

Order thereon

No 8990-3 dt 9-5-13 --
Gen I 75-12

The balance of the building grant sanctioned to the Agl School attached to the Lakshmi Narasimha Swamy Dharmapathsala Bangalore, Viz Rs 5263-13-9 will be paid in advance to Janopakara Nok Lottamma Setty as Recommended by the Dept. The building should be Completed before the end of June

GPB—10 000— 2 2 11

22

1913 and a Report should be submitted showing the actual cost incurred on the building after getting the measurement book from the Executive Engineer Bangalore Dn.

CSB 7/5/13

7/5/13

Secy, Govt Dept

To The Dy CE or Govt Returning the measurement book
" Comptroller
" Select Grade
KW
KB
7/5/13 in Jamboosakan Doddamaveltti

8 To the H. Officer No 7295 Ds 14-3-13

Enquires whether any measurement of the work has since been taken and whether any further payment of the grant has been made to Mr Doddamaselti and states that the work would be glad if more prompt arrangements are made to pay the grant and calls for his views in the matter

9 From the same Dft No 10992/613 Ds 26/3/13

States that a further sum of Rs 1415-7-8 has been paid making total payment Rs 12120-8-1 and states that the balance of the grant will be arranged to be disbursed on receipt of progress report of the work

10 To the same no 8583 Ds 25-4-13

Calls for original Estt and lists of measts hitherto made

From the same No 12184/677 Ds 26-4-13

Forwards a petition from Mr Doddamaselti and recommends the balance of the building grant, be kept up in lump sum in advance to enable him to complete the work before the end of the offl year

From the H. Officer DO No 833 Ds 5-5-13

Forwards the lists of measts taken in connection with building in question and promises to send the original Estt on return of the writer to ~~duty~~ who has gone to duty

To the H. Officer Comptroller Chief Engr and Mr Doddamaselti 8990-3 Ds 9-5-13

Sanctions the part in advance of the balance the building grant states that the building